

Quarterly Field Report: Water Sensor Pilot

This report summarises the second quarter of the community water sensor pilot. Volunteers installed soil moisture sensors in four regions and logged how many stayed online.

1. Results by region

Region	Q1 sensors	Q2 sensors	Change
North	120	150	+25.0%
South	95	88	-7.4%
East	130	162	+24.6%
West	80	97	+21.2%

Sensors online by region




Figure 1: Sensors online per region, Q1 and Q2 2026.

2. How growth is measured

Quarter-on-quarter growth for a region is computed as:

$$g = (Q2 - Q1) / Q1 \times 100$$

A negative value means sensors went offline faster than new ones were installed.

3. Next steps

- Replace the 7 failed sensors in the South region before October.
- Add a second solar charger to every West site.
- Publish the anonymised readings as open data in Q4.

4. Budget for Q3

Item	Cost (EUR)
Replacement sensors	1,295
Solar chargers	840
Volunteer training	600
Total	2,735

The pilot steering group will review these figures at its next meeting.